Fund Type G10, Special Revenue Funds

FUND STATEMENT

Fund 114, 195 Refuse Disposal

FY 2004 FY 2004 FY 2005
FY 2003 Adopted Revised Advertised
Actual Budget Plan Budget Plan Budget Plan
Beginning Balance $77,041,032 $53,357,590 $77,197,577 $38,048,317
Revenue:
Interest on Investments $1,030,994 $769,273 $769,273 $373,903
Refuse Disposal Revenue:
1-95 ERR (Ash) $3,132,469 $3,223,910 $3,223,910 $3,121,606
Arlington/Alexandria ERR 1,185,869 1,124,033 1,124,033 1,185,857
County of Fairfax 244,858 524,771 524,771 303,639
Lower Potomac 0 58,650 58,650 56,707
Subtotal $4,563,196 $4,931,364 $4,931,364 $4,667,809
Miscellaneous Revenue:
Sale of Equipment $136,767 $80,000 $80,000 $68,500
Sale of Methane Gas 191,600 191,600 191,600 191,600
Miscellaneous Revenue 16,638 62,533 62,533 16,637
Subtotal $345,005 $334,133 $334,133 $276,737
Total Revenue $5,939,195 $6,034,770 $6,034,770 $5,318,449
Total Available $82,980,227 $59,392,360 $83,232,347 $43,366,766
Expenditures:
Personnel Services $2,057,710 $2,246,981 $2,246,981 $2,400,974
Operating Expenses 2,575,401 3,325,286 3,325,286 3,356,107
Capital Equipment 651,417 801,500 810,251 537,000
Capital Projects 498,122 14,929,000 38,801,512 0
Total Expenditures $5,782,650 $21,302,767 $45,184,030 $6,294,081
Total Disbursements $5,782,650 $21,302,767 $45,184,030 $6,294,081
Ending Balance' $77,197,577  $38,089,593  $38,048,317  $37,072,685
Reserves
Active Cell Closure Liability Reserve’ $10,000,000 $10,000,000 $10,000,000 $10,000,000
Inactive Cell Closure Liability Reserve’ 8,000,000 0 0 0
Environmental Reserve” 5,000,000 5,000,000 5,000,000 5,000,000
Ashfill Construction Reserve’ 6,000,000 0 0 0
Construction-Miscellaneous Reserve® 1,046,516 1,037,909 1,009,914 63,110
Post-Closure” 22,000,000 22,000,000 22,000,000 22,000,000
PC Rep[acement8 12,988 12,988 12,988 9,575
Operating and Maintenance Reserve 1,298,086 25,415 25,415 0
Unreserved Ending Balance $23,839,987 $13,281 $0 $0
Disposal Rate/Ton’ $11.50 $11.50 $11.50 $11.50
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! Capital projects are budgeted based on the total project costs. Most projects span multiple years, from design to construction
completion. Therefore, funding for capital projects is carried forward each fiscal year, and ending balances fluctuate, reflecting the
carryover of these funds.

2 Reserve necessary for the closure of active disposal cells of the Ash Landfill, required by the state to be established in order for
landfilling activities to progress.

® Reserve necessary to perform closure activities on the completed cells of the Ash Landfill. Closure activities are required by the
facilities permit, Environmental Protection Agency, and state regulations. It has been drawn down to pay for capital projects associated
with landfill closure.

* The Environmental Reserve has been established primarily for future Environmental Projects.

® Reserve required for the construction of the next phase of the ashfill liner system. It has been drawn down to pay for capital projects
associated with landfill closure.

® The Construction Reserve is established to provide funds to meet the requirements of current and future construction projects
necessary for the operation of the 1-95 Landfill, such as drainage and roads. It has been drawn down to mitigate revenue decreases in
Interest on Investments.

7 Post Closure is required for a 30 year-period after the landfill closes and is mandated by federal and state regulations. FY 2004
funding of $22,000,000 represents 58 percent of the estimated requirements of $37,860,000 and is not sufficient to cover all identified
costs. Additional funds will be set aside in future years.

8 The PC Replacement Reserve was established in FY 1995 in order to meet requirements for the timely replacement of obsolete
computer equipment.

? Effective July 1, 2000, the jurisdictional rate was reduced from $14/ton to $11.50/ton. The FY 2005 recommended rate remains at
$11.50/ton.
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FY 2005 Summary of Capital Projects

Fund: 114 1-95 Refuse Disposal

Total FY 2003 FY 2004 FY 2005

Project Actual Revised Advertised
Project # Description Estimate Expenditures Budget Budget Plan
186420 Repair/Maint/Wash Facility $1,026,645 $0.00 $60,251.00 $0
186435 Area 3 Lined Landfill Construction 18,424.09 8,770,656.08 0
186440 1-95 Landfill Leachate Facility 261,550.00 2,611,872.00 0
186450 1-95 Landfill Rd. Construction 0.00 7,606.86 0
186455 Perimeter Fence Construction 0.00 50,580.50 0
186460 Area 7 Roadway Construction 258,000 0.00 6,126.00 0
186470 Paved Ditch Extension Areas 0.00 362,818.00 0
186600 Methane Gas Recovery 4,399.43 1,574,553.57 0
186650 1-95 Landfill Closure 66,266,579 213,748.10 25,357,048.48 0

Total $67,551,224 $498,121.62 $38,801,512.49 $0
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Project Detail Sheet

Fund Type: G10 Special Revenue Funds
Fund: 114 1-95 Refuse Disposal

Project: 186420 Repair/Maint/Wash Facility

Total All Prior FY 2003 Current FY 2005
Project Years Actual Revised Advertised Future
Estimate Actuals Expenditures Budget Budget Plan Years
$1,026,645.00 $966,394.00 $0.00 $60,251.00 $0 $0
Location Tax Map Reference Location Code District

9850 Furnace Road

107-3

HO003

Mount Vernon

Project 186420: This project funded the conversion of the former 1-95 Landfill administrative office facilities into a permanent shop/maintenance facility, and the
construction of an equipment wash facility at the same location. The site was opened in September 1993. This project is complete. The remaining balance is used to
support current and future maintenance requirements associated with this project, such as repair to the building’s heating system.

Source of Funding

Completion Schedule

Land Acquisition

N/A

Engineer/Architect Contract Award

July 1991

Design Completion

September 1991

Construction Contract Award

October 1992

General Fund $0
General Obligation Bonds 0
Transfers from Other Funds 0
Other $1,026,645

Total $1,026,645

Construction Completion

September 1993
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Project Detail Sheet

Fund Type: G10 Special Revenue Funds
Fund: 114 1-95 Refuse Disposal
Project: 186435 Area 3 Lined Landfill Construction

Total All Prior FY 2003 Current FY 2005
Project Years Actual Revised Advertised Future
Estimate Actuals Expenditures Budget Budget Plan Years
$0.00  $15,338,809.82 $18,424.09  $8,770,656.08 $0 $0
Location Tax Map Reference Location Code District

9850 Furnace Road

107-3

HO003

Mount Vernon

Project 186435: This project funds the installation of a flexible membrane liner, which will convert landfill space into disposal areas for ash generated by the
Energy/Resource Recovery Facility (E/RRF). Funding is provided from the Liner/Leachate Collection Reserve in Fund 114 to convert sections of the landfill for ash disposal
as additional sectors are identified. Phase | and Phase llA of the project are complete, and Phase IIB construction is anticipated to begin April 2004.

Source of Funding

General Fund $0
General Obligation Bonds 0
Transfers from Other Funds 0
Other Continuing

Total

Continuing
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Project Detail Sheet

Fund Type: G10 Special Revenue Funds
Fund: 114 1-95 Refuse Disposal
Project: 186440 1-95 Landfill Leachate Facility

Total All Prior FY 2003 Current FY 2005
Project Years Actual Revised Advertised Future
Estimate Actuals Expenditures Budget Budget Plan Years
$0.00 $47,578.00 $261,550.00 $2,611,872.00 $0 $0
Location Tax Map Reference Location Code District
9850 Furnace Road 107-3 HO03 Mount Vernon

Project 186440: This project funds the installation and expansion of leachate treatment facilities required to process fluids which have flowed through the landfill. In
principle, these facilities will operate as small wastewater treatment facilities. As requirements are identified, funding will be provided from the Liner/Leachate Collection

Reserve in Fund 114.

Source of Funding

General Fund $0
General Obligation Bonds 0
Transfers from Other Funds 0
Other Continuing

Total Continuing
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Project Detail Sheet

Fund Type: G10 Special Revenue Funds
Fund: 114 1-95 Refuse Disposal
Project: 186450 I-95 Landfill Rd. Construction

Total All Prior FY 2003 Current FY 2005
Project Years Actual Revised Advertised Future
Estimate Actuals Expenditures Budget Budget Plan Years
$0.00 $1,375,899.14 $0.00 $7,606.86 $0 $0
Location Tax Map Reference Location Code District
9850 Furnace Road 107-3 H003 Mount Vernon

Project 186450: This project funds roadway construction and lighting installation for the access road at the I-95 Landfill. As requirements are identified, funding will be
provided from the Construction Project Reserve in Fund 114.

Source of Funding

General Fund $0
General Obligation Bonds 0
Transfers from Other Funds 0
Other Continuing

Total Continuing
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Project Detail Sheet

Fund Type: G10 Special Revenue Funds
Fund: 114 1-95 Refuse Disposal
Project: 186455 Perimeter Fence Construction

Total All Prior FY 2003 Current FY 2005
Project Years Actual Revised Advertised Future
Estimate Actuals Expenditures Budget Budget Plan Years
$0.00 $197,818.50 $0.00 $50,580.50 $0 $0
Location Tax Map Reference Location Code District
9850 Furnace Road 107-3 HO003 Mount Vernon

Project 186455: This project funds the construction of perimeter fencing which encloses the active dumping area of the I-95 Landfill. The next phase of fencing will begin in
FY 2004 after activities in the current dumping area have been filled and closed.

Source of Funding

General Fund $0
General Obligation Bonds 0
Transfers from Other Funds 0
Other Continuing

Total Continuing
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Project Detail Sheet

Fund Type: G10 Special Revenue Funds
Fund: 114 1-95 Refuse Disposal

Project: 186460 Area 7 Roadway Construction

Total All Prior FY 2003 Current
Project Years Actual Revised Future
Estimate Actuals Expenditures Budget Budget Plan Years
$258,000.00 $251,874.00 $0.00 $6,126.00 $0 $0
Location Tax Map Reference Location Code District

9850 Furnace Road

107-3

HO003

Mount Vernon

Project 186460: The design for this project is part of landfill "operating plans." As access road requirements are identified, funding will be provided from the Construction

Project Reserve in Fund 114.

Source of Funding

General Fund $0
General Obligation Bonds 0
Transfers from Other Funds 0
Other 258,000

Total $258,000

Completion Schedule

Land Acquisition N/A
Engineer/Architect Contract Award N/A
Design Completion N/A

Construction Contract Award

To Be Determined

Construction Completion

To Be Determined
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Project Detail Sheet

Fund Type: G10 Special Revenue Funds
Fund: 114 1-95 Refuse Disposal
Project: 186470 Paved Ditch Extension Areas

Total All Prior FY 2003 Current FY 2005
Project Years Actual Revised Advertised Future
Estimate Actuals Expenditures Budget Budget Plan Years
$0.00 $811,082.00 $0.00 $362,818.00 $0 $0
Location Tax Map Reference Location Code District
9850 Furnace Road 107-3 HO003 Mount Vernon

Project 186470: This project provides for ongoing drainage improvements on the slopes of closed portions of the I-95 Landfill as required to curtail erosion. However, as
further requirements are identified, funding will be provided from the Construction Project Reserve in Fund 114.

Source of Funding

General Fund $0
General Obligation Bonds 0
Transfers from Other Funds 0
Other Continuing

Total Continuing
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Project Detail Sheet

Fund Type: G10 Special Revenue Funds
Fund: 114 1-95 Refuse Disposal
Project: 186600 Methane Gas Recovery

Total All Prior FY 2003 Current FY 2005
Project Years Actual Revised Advertised Future
Estimate Actuals Expenditures Budget Budget Plan Years
$0.00  $1,024,097.00 $4,399.43  $1,574,553.57 $0 $0
Location Tax Map Reference Location Code District

9850 Furnace Road

107-3

HO003

Mount Vernon

Project 186600: This project provides for the ongoing installation of Methane Gas Recovery wells that will extract methane gas from the landfill's interior boundaries before
it escapes into the atmosphere, and the construction of a methane extraction facility which will provide the conversion/transportation infrastructure to allow the energy
product to be utilized and sold commercially. As areas of the landfill are closed, funding from the Capital Project Reserve will be provided for the installation of new wells
and the extension of the methane gas extraction system.

Source of Funding

General Fund $0
General Obligation Bonds 0
Transfers from Other Funds 0
Other Continuing

Total

Continuing
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Project Detail Sheet

Fund Type: G10 Special Revenue Funds
Fund: 114 1-95 Refuse Disposal
Project: 186650 I-95 Landfill Closure

Total All Prior FY 2003 Current FY 2005
Project Years Actual Revised Advertised Future
Estimate Actuals Expenditures Budget Budget Plan Years
$66,266,579.00  $30,195,782.42 $213,748.10  $25,357,048.48 $0 $10,500,000
Location Tax Map Reference Location Code District

9850 Furnace Road

107-3

HO003

Mount Vernon

Project 186650: This project was created to meet all State and Federal regulations regarding the closure of the 1-95 Landfill. This project is in accordance with closure plans
as presented to and approved by the Virginia Department of Environmental Quality. As closure requirements are identified, funding will be provided from the Landfill
Closure Reserve. Phase | of closure capping activities was completed in 1994 while Phase Il was completed in 2000. Phase lll is ongoing. Construction for Phase lll began
in April 2003 and will extend through FY 2005. Phase IV will begin immediately after the completion of Phase Il and is expected to be completed in FY 2008. This project

will be built in multiple phases and will extend through the active life of the landfill.

Source of Funding
General Fund $0
General Obligation Bonds 0
Transfers from Other Funds 0
Other 66,266,579
Total $66,266,579

Completion Schedule - Phase I

Land Acquisition

N/A

Engineer/Architect Contract Award

July 1991

Design Completion

January 1992

Construction Contract Award

August 1992

Construction Completion

May 1994
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Completion Schedule - Phase Il

Land Acquisition

N/A

Engineer/Architect Contract Award

September 1993

Design Completion

January 1994

Construction Contract Award

December 1994

Construction Completion

October 2000

Completion Schedule - Phase 11l

Land Acquisition N/A
Engineer/Architect Contract Award May 1999
Design Completion Continuing
Construction Contract Award N/A

Construction Completion

December 2004

Completion Schedule - Phase IV

Land Acquisition

N/A

Engineer/Architect Contract Award

January 2005

Design Completion

Continuing

Construction Contract Award

N/A

Construction Completion

December 2007
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